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1 FAA Beyette 05/01/01 T Prepare and distribute the FAA 2000 SI Report 

 

 
 
 

05/01/01 Distribution date is not yet set. 

2 FAA Renk 05/01/01 T Call Bob Deering and obtain input regarding his 
participation with the teleconference. 

   

3 FAA Swearingen 7/13/99 T Respond to 03 January letter regarding tower 
rehabilitation. 

 05/01/01 Ongoing.  MIC would like to keep the tower 
under certain conditions.  FAA has offered 
contract for demolition.  MIC is reviewing the 
letter requesting if they wish to demo this tower 
along with other structures. 
 

4 MIC Benson 10/26/99 T Provide site closure template to MOU after the 
ERAC has approved. 

 05/01/01 Ongoing.  

5 MIC Benson 11/28/00 T Provide a copy of the GTE PCB report to FAA.  05/01/01 Ongoing. 
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6 MIC Benson 3/20/01 T Review community newsletter and provide 
comments to MOU and Jacobs. 

 05/01/01 Jacobs will revise the draft Newsletter and 
distribute as soon as Benson has provided 
comments. 

 

 

7 MIC/ 
Ridolfi 

Benson 05/01/01 T Review and provide comments on the draft 
USAED 2001 RA/RI Work Plan 

05/11/01 05/01/01 Ridolfi is reviewing along with the USAED 2000 
Report.  Have requested extension of review 
period until 11 May 2001. 

8 MIC 
Ridolfi 

Benson 05/01/01 T Review and provide comments on the draft 
USAED 2000 RA/RI Report 

05/11/01 05/01/01 Comments will be concurrent with the USAED 
2001 Work Plan 

9 MOU 
Group 

 12/14/99 T Submit articles and work schedules to Benson 
and Steve Allery for newsletter. 

05/15/01 05/01/01 Ongoing. 

Look at FAA web page under 
“correspondence” for the latest newsletter. 

Keep text font size 12 and black and white 
pictures. 

10 MOU All 2/20/01 T Provide comments on QAPP. 

 

This is a living document. 

 05/01/01 Ridolfi is reviewing the QAPP.  Comments 
within the next week or two.  USAED still needs 
to comment. 

FAA is collecting surveying data and may 
provide suggested changes for the document. 



INTERAGENCY ACTION LIST                                     Status: 1 May 2001                     Annette Island Project  
# Agency Name Source  

Meeting 
                       Action Item Due 

Date 
Status 
Date 

                                 Status 

 

I:\TO_14\05M31400\common\Project  Notes 2001\AL 05 01 01.doc 

11 MOU  ALL 12/12/00 T Provide a scope and schedule for 2001 
activities. 

 05/01/01 Schedules can be put on the Web.  (They won’t 
be interactive.)  Send schedules to 
steve.ctr.allery@faa.gov.  

Frequency as needed. 

12 USAED Johnston 11/28/00 T Locate the Asbestos Removal report written by 
the MIC in 1998 and distribute to the FAA. 

 05/01/01 Ongoing.  Robert will deliver to the FAA. 

13 USAED/ 
 

Hanneman 
 

4/3/00 T Discuss proposed Annette Island Soil 
Management Action Plan.  This is pre-planning 
for a coordinated effort in the future. 

 

 05/01/01 Ongoing. 

Location of stockpile for soil is a question. 
Benson has been looking at three revetments 
where drums are currently being removed.  Off 
Runway A (middle revetment, possibly Site #64 
down from the sandpit).  This is being 
addressed for 2000 work with MIC.  FAA has a 
lands spreading manual.  Gysler will provide a 
copy to others if the format permits distribution. 

14 USAED/ 
JACOBS 

Dokoozian 5/1/01 T Call Gunyah to obtain input on his or other BIA 
personnel participation with the teleconference 

 5/01/01  

 
ABBREVIATIONS 
BIA Bureau of Indian Affairs MIC Metlakatla Indian Community 
E ERAC Meeting MOU Memorandum of Understanding Work Group 
EPA Environmental Protection Agency Ridolfi Ridolfi Engineers 
FAA Federal Aviation Administration T Teleconference 
Jacobs Jacobs Engineering Group USAED U.S. Army Engineer District-Alaska 
M MOU Work Group Meeting USCG U.S. Coast Guard 
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